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Project History

» September 2008 Flood Event
— 8.8 Inches of rain

» July 2010 Flood Event
— ~ 7 Inches of rain

« FEMA HMGP Grant Application, 2011
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Project Overview

Project Components:

— Flood storage excavation on “Streamwood Parcel” (Phase 2)

— Flood storage excavation and drainage improvements adjacent
to Hearthwood Farms

— Minor drainage improvements at Crest and Taylor

Project Benefits
— Up to 1.5 ft of flood reduction in study area (100-year event)

Project Cost = $5M FEMA HMGP Grant (75 Federal/25
local match)

FEMA Grant Approved

Wetland permit obtained from U.S. Army Corps of
Engineers
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Streamwood Parcel
Flood Storage
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Streamwood Parcel Flood Storage
* Phase 1 completed in 2010

« New storm sewers + 16 acre-ft flood
storage

« Cost = $500K

« Significant water level reductions
observed

e Phase 2:

lion — FEMA Funding:

* Property annexation

« Environmental Assessment
« Timeline
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Streamwood Parcel
Phase 1 Flood Storage

April 18, 2013
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Typical Hemi-Marsh Wetland Basin
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Streamwood Parcel
Taken: August 13, 2015

Bartlett Flood Risk Reduction 8
Assessment-Status Update
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Hearthwood Farms Flood Storage

 Project challenges:
— Gas pipeline
— Private property
acquisition
— Existing
Infrastructure/utilities

U Lower Overflow i
f Elevation
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ADDED FLOOD STORAGE
VOLUME =14 AC-FT
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Hearthwood Farms Parcel
Taken: August 13, 2015
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Crest and Taylor Drainage
Improvements

 Project challenges:

— EXxisting
Infrastructure/utilities
— Older neighborhood
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Crest and Taylor
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